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11/20/07 Statement of Ongoing Contracts as of 12/03/07

10District

10-AMA-16-9.3/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-CAL-4-21.1/23.4

10-CAL-4-37.3/37.7

Fed Aid

HB1

HA22

HE14

HB1

HE14

HB4N

Pgm Code

IN AMADOR COUNTY NEAR PLYMOUTH AT

VARIOUS LOCATIONS

IN AMADOR COUNTY NEAR DRYTOWN FROM

SACRAMENTO AND AMADOR COUNTY LINE TO

ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON

VALLEY ROAD

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

IN CALAVERAS COUNTY AT AVERY FROM

MORAN ROAD TO 0.2 KM EAST OF AVERY

HOTEL ROAD

Description 

INSTALL TRAFFIC SIGNALS

RESURFACE ROADWAY

PLANTING AND IRRIGATION

LANDSCAPING AND IRRIGATION

CONSTRUCT HIGHWAY AND BRIDGES

CONSTRUCT LEFT TURN LANE

Type Of Work

RICHARD A. HEAPS  ELECTRICAL

CONTRACTORS

GEORGE REED, INC. P. O. BOX

1630 LODI, 95241

ODYSSEY LANDSCAPE COMPANY, INC

WATKIN AND BORTOLUSSI, INC.

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

SACRAMENTO, CA 95829

STOCKTON, CA 95209

SAN RAFAEL, CA 94901-4886

STOCKTON, CA-95201

STOCKTON CA 952011118

 

(209)334-0790

 

 

 

(209)983-2300

OSHITA, STANLEY T.

JOHN YANGUBA

OSHITA, STANLEY T.

OSHITA, STANLEY T.

SHIVINDER SINGH

Resident
Engineer

(209)333-6928

(209)948-7222

(209)333-6928

(209)333-6928

(209)736-6910

 

 $266,588

 $2,197,847

 $1,961,803

 $157,164

 $23,898,107

 $383,038

Bid + CCOs

 $232,106

 $2,115,724

 $1,824,323

 $126,073

 $0

 $0

Comp To  date

 $11,762

 $0

 $2,512

 $0

 $0

 $0

This Month

04/18/07

11/16/04

11/20/06

08/10/05

08/10/07

10/16/07

Awarded

05/04/07

12/06/04

12/26/06

08/24/05

09/07/07

11/07/07

Approved

12/31/07

09/29/05

12/31/12

12/31/08

12/31/10

Est Comp

 82%

 100%

 0%

 0%

 0%

 0%

%Time

 86%

 100%

 0%

 0%

 0%

 0%

% Work 

SUSPENDED

 

PLANT EST

SATIS

PLANT EST

SATIS

SUSPENDED

 

Message

10-0L5204

10-1A4904

10-049954

10-1A6714

10-362504

10-0C9804

Contract 

  

ACST-P016-(028)E

  

ACST-P088-(047)E

  

  

  

  P0-16 0-(8E)

  

  P0-88 0-(7E)

  

  

  

--()

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

8909 FLORIN ROAD

800 WEST EIGHT MILE ROAD

77 LARKSPUR STREET

P.O.BOX 1118

P O BOX 1118

1110 WEST KETTLEMAN

LANE, SUITE 35

603 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

P.O. BOX 280

LODI, CA 95240

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

ANGELS CAMP, CA-95222

Accepted

Location
Storm Water
Plan
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11/20/07 Statement of Ongoing Contracts as of 12/03/07

10District

10-MER-5-/32.5

10-MER-33-16.4/16.4

10-MER-59-26.9/27.5

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-15.4/0

Fed Aid

HA22

HB4N

HA21

HE14

HA25

HB4N

Pgm Code

IN FRESNO AND MERCED COUNTIES NEAR

SANTA NELLA FROM NEES AVENUE

OVERCROSSING TO STANISLAUS COUNTY

LINE

IN MERCED COUNTY IN SANTA NELLA AT

ROUTE 33 AND 5 SEPARATION

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

IN MERCED COUNTY IN AND NEAR MERCED

FROM MCHENRY ROAD TO 0.4 KM SOUTH OF

CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN MERCED AT R

STREET AND 13TH STREET INTERSECTION

Description 

RESURFACE ROADWAY

CONSTRUCT RIGHT TURN LANE

REPLACE BRIDGE

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

INSTALL OVERHEAD SIGN

Type Of Work

GEORGE REED  P.O. BOX 4760

MODESTO, CA 95352

TEICHERT CONSTRUCTION

C.C MYERS INC. P.O. BOX 2948

RANCHO CORDOVA, CA 95741

GRANITE CONSTRUCTION 2716

SOUTH GRANITE COURT FRESNO, CA

93706

WATKIN & BORTOLUSSI, INC.

TDS ENGINEERING 2899 AGOURA

ROAD, SUITE 171 WESTLAKE

VILLAGE, CA 91361

Contractor

TURLOCK CA 95381

SAN RAFAEL, CA 94901

(209)523-0734

(209)632-6600

(916)635-9370

(831)724-1011

 

(805)371-4639

GURDIP "DANNY" UPPAL

KEWAL VIRK

KEWAL VIRK

HASSAN JAKHAR

UPPAL, GURDIP "DANNY"

Resident
Engineer

(209)724-9505

 

 

(559)665-9083

(209)726-5485

(209)724-9505

 $22,998,597

 $288,606

 $6,484,254

 $70,806,913

 $1,309,813

 $263,438

Bid + CCOs

 $1,794,637

 $0

 $0

 $70,725,589

 $1,118,661

 $254,876

Comp To  date

 $1,365,189

 $0

 $0

 $991,775

 $6,972

 $0

This Month

07/09/07

10/16/07

09/25/07

11/10/05

01/06/06

05/21/07

Awarded

07/27/07

11/07/07

10/24/07

11/28/05

01/17/06

06/06/07

Approved

04/29/08

04/21/08

08/04/09

11/08/07

Est Comp

 3%

 0%

 0%

 80%

 13%

 100%

%Time

 8%

 0%

 0%

 99%

 85%

 100%

% Work 

SUSPENDED

SUSPENDED

 

 

 

COMPLETED

Message

10-0N1504

10-0L0504

10-1A0704

10-363114

10-482314

10-0M1904

Contract 

ACIM-005 -(134)E

  

ASCT-S059-(047)E

ACNH-P099-(493)E

ACNH-P099-(477)E

  

--()

  

  S0-59 0-(7E)

--()

--()

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 3367

77 LARKSPUR STREET

P.O.BOX 311

P.O.BOX 311

P.O.BOX 311

P.O. BOX 311

MERCED, CA 95341

MERCED,CA.95341

MERCED,CA.95341

MERCED, CA 95341

Accepted

11/08/07

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/07 Statement of Ongoing Contracts as of 12/03/07

10District

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-152-11.3/18.4

10-MER-165-34.4/0

10-MPA-49-12.0/12.4

Fed Aid

HB4C

HA22

HB1

HB1

Pgm Code

IN MERCED COUNTY NEAR LIVINGSTON FROM

0.4 KM SOUTH OF ARENA WAY TO 0.4 KM

SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY IN AND NEAR

LIVINGSTON AND DELHI AT VARIOUS

LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC

SWAIN ROAD TO 1.2 KM EAST OF

APPLEGATE ROAD

IN MERCED COUNTY NEAR LOS BANOS  FROM

0.1 KM EAST OF ROUTE 152 AND 33

SEPARATION TO 2.0 KM EAST OF  RAMOS

ROAD

IN MERCED COUNTY IN HILMAR AT AUGUST

AVENUE

IN MARIPOSA COUNTY AT BOOTJACK FROM

0.4 KM WEST OF DARRAH ROAD TO 0.3 KM

EAST OF DARRAH ROAD

Description 

CONSTRUCT FREEWAY

ESTABLISH EXISTING PLANTING

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

CONSTRUCT LEFT AND RIGHT TURN LANES

Type Of Work

AGEE CONSTRUCTION CORPORATION

P O BOX 629  CLOVIS CA 93613

FORSTER & KROEGER 15 LIBRARY

PL  SAN ANSELMO CA 94960

W. JAXON BAKER

MARTIN BROTHERS CONSTRUCTION

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

CLOVIS, CA 93613

REDDING, CA  96099-4248

SACRAMENTO CA 95828

TURLOCK CA 95381

TURLOCK, CA 95381

 

(415)456-6684

 

(916)381-0911

(209)632-6600

 

SAYED HASHEMYAN

UPPAL, GURDIP "DANNY"

VIRK, KEWAL

UPPAL, GURDIP "DANNY"

JAKHAR, HASSAN

Resident
Engineer

(209)656-1845

(209)724-9512

(559)665-9083

(209)724-9505

(559)696-1545

(209)724-9096

 $24,195,072

 $239,620

 $2,547,392

 $1,285,668

 $423,236

 $1,674,520

Bid + CCOs

 $21,773,884

 $144,720

 $2,538,908

 $1,106,215

 $0

 $1,631,588

Comp To  date

 $445,453

 $17,220

 $0

 $0

 $0

 $3,315

This Month

11/07/05

03/14/07

02/13/03

05/14/07

10/19/07

12/15/06

Awarded

11/18/05

04/10/07

02/25/03

06/01/07

11/14/07

01/11/07

Approved

01/30/08

05/28/08

10/14/08

10/29/07

12/13/07

Est Comp

 90%

 58%

 99%

 100%

 0%

 0%

%Time

 89%

 60%

 99%

 100%

 0%

 0%

% Work 

 

 

SUSPENDED

COMPLETED

 

PLANT EST

SATIS

Message

10-3169E4

10-0A1364

10-0A5804

10-0M3404

10-0C5704

10-1A9304

Contract 

ACNH-P099-(487)E

  

ACST-P140-(027)E

  

ACST-P165-(007)E

ACST-P049-(139)E

--()

  

  P1-40 0-(7E)

  

G P1-65 0-(7ES)T

  P0-49 1-(9E)

  

  

--()

  

6210- 005-()

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 629

P.O. BOX 994248

20 LIGHT SKY COURT

P O BOX 3367

P.O. BOX 3367

490 SOUTH GOLDEN

STATE BLVD.

P.O. BOX 311

P.O. BOX 878

P.O. BOX 311

TURLOCK CA 95381-1863

MERCED, CA 95341

CHOWCHILLA, CA 93610

MERCED, CA 95341

Accepted

11/05/07

Location
Storm Water
Plan
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11/20/07 Statement of Ongoing Contracts as of 12/03/07

10District

10-MPA-140-42.3/43.5

10-SJ-5-13.0/13

10-SJ-5-13.9/15.6

10-SJ-5-22.7/0

10-SJ-5-28.3/29.5

10-SJ-12-13.7/0

Fed Aid

201130

20.10.201

.13

HE13

HB1

HA25

HB1

Pgm Code

IN MARIPOSA COUNTY ON ROUTE 140 AT PM

42.3

IN SAN JUAQUIN COUNTY ON ROUTE 5 AT

PARADISE CUT BR. NO. 2900321

IN SAN JOAQUIN COUNTY IN LATHROP FROM

0.1 KM NORTH OF PARADISE CUT OVERFLOW

BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND

120 SEPERATION O

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON AT FRENCH CAMP ROAD

UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM SMITH CANAL BRIDGE TO RIVER

DRIVE

IN SAN JOAQUIN COUNTY NEAR LODI AT

DAVIS ROAD

Description 

CONSTRUCT TWO TEMPORARY BRIDGES AND

HWY

REPLACE STEEL BEARING, ASS,

DIAPHRAM, PADS

WIDEN ROADWAY AND BRIDGES

INSTALL TRAFFIC SIGNALS

IRRIGATION SYSTEM

INSTALL NEW SIGNALS

Type Of Work

TEICHERT CONSTRUCTION

CC MYERS INC.

NEHEMIAH CONSTRUCTION INC

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

LONE STAR LANDSCAPE, INC. P.O.

BOX 70  1910 E. SAN MARTIN

AVE. SAN MARTIN, CA95046

AMLAND

Contractor

TURLOCK, CA 95381

RANCHO CORDOVA, CA 95741

BENICIA CA 94501

SACRAMENTO CA 95829

SAN JOSE CA 95132

 

 

(707)746-6870

(916)386-8857

(408)682-0100

(408)929-3949

DEOL, HARMINDER

HARMINDER, DEOL

DEOL, HARMINDER

DEOL, HARMINDER

UPPAL, GURDIP "DANNY"

Resident
Engineer

(209)667-1869

(209)333-6930

(209)333-6930

(209)333-6930

(204)724-9505

 

 $9,985,000

 $985,000

 $13,272,658

 $321,629

 $561,022

 $222,425

Bid + CCOs

 $6,244,563

 $0

 $8,895,634

 $0

 $543,572

 $0

Comp To  date

 $79,598

 $0

 $168,399

 $0

 $0

 $0

This Month

06/16/06

08/10/07

11/15/06

08/15/07

05/30/06

08/28/07

Awarded

06/17/06

08/13/07

11/30/06

09/10/07

06/08/06

10/03/07

Approved

12/31/07

10/25/07

01/09/09

02/15/08

10/24/07

Est Comp

 42%

 100%

 44%

 0%

 100%

 0%

%Time

 63%

 100%

 67%

 0%

 100%

 0%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

10-0P4404

10-0P7004

10-3A1204

10-0M7104

10-0M8204

10-0L3904

Contract 

  

  

  

  

  

ACST-P012-(097)E

  

  

  

  

  

G P0-12 0-(7ES)T

  

  

  

  

  

6210- 004-()

  

  

SWPPP

WPCP

WPCP

WPCP

P. O. BOX 3367

P. O. BOX 2948

4790 E 2ND STREET

8909 FLORIN ROAD

3168 KNIGHTS BRIDGE RD

P. O. BOX 1863

1110 W KETTLEMAN

LANE, STE 35

1110 W KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

107 HERON WAY

TURLOCK, CA 95381

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

MERCED, CA 95340

Accepted

10/30/07

10/24/07

Location
Storm Water
Plan
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11/20/07 Statement of Ongoing Contracts as of 12/03/07

10District

10-SJ-12-/.1

10-SJ-12-/14.9

10-SJ-26-15.3/15.9

10-SJ-88-9.6/0

10-SJ-99-1.7/0

10-SJ-99-14.1/15

Fed Aid

HA21

HB1

HB1

HB1

HB4N

HE11

HE11

Pgm Code

IN SAN JOAQUIN COUNTY NEAR RIO VISTA

AT MOKELUMNE RIVER BRIDGE

IN SAN JOAQUIN COUNTY AT AND NEAR

TERMINOUS AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR LOCKEFORD

AT HARNEY LANE

IN SAN JOAQUIN COUNTY IN RIPON AT

MILGEO AVENUE OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM

NORTH OF ARCH ROAD  OVERCROSSING

Description 

REHABILITATE BRIDGE DECK

CONSTRUCT RUMBLE STRIP

REALIGN EXISTING CURVE

INSTALL TRAFFIC SIGNALS

CHANGEABLE MESSAGE SIGN

CONSTRUCT INTERCHANGE

Type Of Work

TRUESDELL CORPORATION

CHRISP COMPANY

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

TENNYSON ELECTRIC

VIKING DSS A JOINT VENTURE

Contractor

TEMPE AZ 85282

FREMONT CA 95439

STOCKTON CA 95201

TURLOCK CA 95381

LIVERMORE CA 94550

RANCHO CORDOVA CA 95742-

6534

 

 

 

(209)632-6600

 

 

BAL BAHADUR PAUL

BAL BAHADUR PAUL

NOMER GUTIERREZ

BAL BAHADUR PAUL

CASTILLO, MARIO D

Resident
Engineer

(209)948-7216

(209)948-7216

(209)942-6160

 

(209)948-7216

(209)941-1926

 $100,375

 $410,250

 $2,195,914

 $358,494

 $568,273

 $25,193,827

Bid + CCOs

 $103,050

 $332,978

 $2,287,911

 $0

 $524,898

 $24,768,809

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/23/07

07/18/07

05/18/06

10/17/07

06/23/06

05/13/02

Awarded

04/05/07

08/23/07

05/31/06

11/07/07

07/14/06

05/28/02

Approved

10/25/07

10/25/07

06/29/09

02/26/08

12/18/07

Est Comp

 100%

 100%

 0%

 0%

 52%

 0%

%Time

 100%

 100%

 0%

 0%

 94%

 0%

% Work 

COMPLETED

COMPLETED

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

10-3A2304

10-0K4504

10-499004

10-0J3904

10-0K8104

10-1A7004

Contract 

  

  

ACST-P026-(022)E

ACST-P088-(048)E

OTS-000C-(283)

ACNH-P099-(429)E

  

  

  P0-26 0-(2E)

  P0-88 0-(8ES)T

--()

PL62-10 0-(1)

  

  

--()

6210- 006-()

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

1310 W 23RD STREET

42650 OSGOOD ROAD

PO BOX 151

P O BOX 3367

7275 NATIONAL DR. SUITE A

11315 SUNRISE GOLD CIR. STE A

611 SAN JUAN AVE

611 SAN JUAN AVE

611 SAN JUAN AVENUE

1110 W. KETTLEMAN

LANE #35

445 W.WEBER AVE.

STOCKTON CA 95203

STOCKTON CA95209

STOCKTON CA 95203

LODI CA 95240

STOCKTON, CA 95203

Accepted

10/25/07

10/25/07

Location
Storm Water
Plan
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11/20/07 Statement of Ongoing Contracts as of 12/03/07

10District

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-205-3.0/13.6

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-15.0/16.5

Fed Aid

HB1

HB32

HB4C

HA25

HB1

HA25

Pgm Code

IN SAN JOAQUIN COUNTY NEAR LODI  FROM

EIGHT MILE ROAD OVERCROSSING TO SOUTH

LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

LODI FROM 0.3 KM SOUTH OF HARNEY LANE

TO 0.3 KM NORTH OF SOUTH LODI

OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

CERES FROM MITCHELL ROAD OVERCROSSING

TO 0.3 KM NORTH OF  WHITMORE AVENUE

OVERCROSSING

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

Description 

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

WIDEN FREEWAY AND BRIDGES

PLANTING AND IRRIGATION

CONSTRUCT CONCRETE MEDIAN BARRIER

PLANTING AND IRRIGATION

Type Of Work

R & L BROSAMER INC.

WATKIN & BORTOLUSSI, INC. 77

LARKSPUR STREET SAN RAFAEL, CA

94901-4886

OC JONES/CC MEYERS JV

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

TEICHERT CONSTRUCTION

ODYSSEY LANDSCAPING COMPANY

INC

Contractor

WALNUT CREEK CA 94596

BERKELEY,CA 94710

SAN RAFAEL CA 949014886

TURLOCK CA 95381

STOCKTON CA 95209

 

 

 

(415)453-4691

(209)632-6600

(209)952-9752

MARIO CASTILLO

OSHITA, STANLEY T.

BLUM, ALFRED

SUTTI, RENEE' M.

Resident
Engineer

(209)941-1926

(209)333-6928

(209)221-6584

(209)667-1147

 

 

 $10,135,084

 $449,829

 $76,207,071

 $4,210,990

 $2,461,011

 $1,803,824

Bid + CCOs

 $9,762,782

 $447,809

 $44,234,689

 $3,143,581

 $0

 $0

Comp To  date

 $599,851

 $0

 $4,238,605

 $50,478

 $0

 $0

This Month

06/30/06

06/17/03

03/28/06

02/06/06

11/08/07

09/18/07

Awarded

07/12/06

06/27/03

04/12/06

02/22/06

11/30/07

10/16/07

Approved

01/14/08

11/09/06

08/19/09

01/05/08

Est Comp

 88%

 100%

 45%

 29%

 0%

 0%

%Time

 95%

 100%

 58%

 74%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

10-0F3004

10-0J6104

10-300164

10-0F7204

10-0L6404

10-0F7304

Contract 

ACST-P099-(502)E

  

ACNH-X077-(014)N

ACNH-P099-(500)E

OTS-    -(   )

  

G P0-99 5-(2E)

  

  X0-77 0-(4N)

--()

--()

  

--()

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1777 OAKLAND BLVD., STE 300

1520 FOURTH STREET

77 LARKSPUR STREET

P O BOX 3367

800 W EIGHT MILE RD

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

157 SLOAN COURT,

SUITE D

P.O. BOX 1863

STOCKTON CA 95203

LODI, CA 95240

TRACY, CA 95304

TURLOCK, CA. 95381-1863

Accepted

Location
Storm Water
Plan
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 $8,466,513 $208,029,141 $313,847,238

10-TUO-120-24.5/30

10-TUO-120-/2.8

Fed Aid

201   130

HA23

Pgm Code

IN TUOLUMNE COUNTY ON NEW PRIEST

GRADE AT VARIOUS LOCATIONS

IN MARIPOSA AND TUOLUMNE COUNTIES AT

AND NEAR COULTERVILLE ON GREELEY HILL

ROAD AND SMITH STATION ROAD FROM

ROUTE 49 TO ROUTE 120

Description 

WIDENING ROADWAY AT VARIOUS

LOCATIONS

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

TEICHERT CONSTRUCTION

GEORGE REED, INC.

Contractor

TURLOCK, CA 95381

CA 95370

 

 

OBAIDULLAH "ABDUL"

RASHID

HASSAN JAKHAR

Resident
Engineer

(209)941-1915

(209)724-9096

 $2,485,000

 $537,887

Bid + CCOs

 $869,908

 $481,655

Comp To  date

 $8,892

 $476,491

This Month

08/10/06

08/23/07

Awarded

08/14/06

09/20/07

Approved

12/12/07

11/27/07

Est Comp

 15%

 100%

%Time

 35%

 90%

% Work 

 

 

Message

10-0P7704

10-0Q3904

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

P. O. BOX 3367

P.O. BOX 548, SONORA

611 SAN JUAN AVE.,

STOCKTON, CA 95203

107 HERON WAY, P.O.

BOX 311, CA 95341

Accepted

11/30/07

Location
Storm Water
Plan



10-0L5204

10-1A4904

10-049954

10-1A6714

10-0C9804

10-362504

10-0N1504

10-0L0504

10-1A0704

10-363114

10-482314

10-0M1904

10-3169E4

10-0A1364

10-0A5804

10-0M3404

10-0C5704

10-1A9304

10-0P4404

10-0P7004

10-0M8204

10-3A1204

Contract

10-AMA-16-9.3/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-CAL-4-37.3/37.7

10-CAL-4-21.1/23.4

10-MER-5-/32.5

10-MER-33-16.4/16.4

10-MER-59-26.9/27.5

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-15.4/0

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-152-11.3/18.4

10-MER-165-34.4/0

10-MPA-49-12.0/12.4

10-MPA-140-42.3/43.5

10-SJ-5-13.0/13

10-SJ-5-28.3/29.5

10-SJ-5-13.9/15.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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10-0M7104

10-0L3904

10-3A2304

10-0K4504

10-499004

10-0J3904

10-0K8104

10-1A7004

10-0F3004

10-0J6104

10-300164

10-0F7204

10-0L6404

10-0F7304

10-0P7704

10-0Q3904

Contract

10-SJ-5-22.7/0

10-SJ-12-13.7/0

10-SJ-12-/.1

10-SJ-12-/14.9

10-SJ-26-15.3/15.9

10-SJ-88-9.6/0

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-205-3.0/13.6

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-15.0/16.5

10-TUO-120-24.5/30

10-TUO-120-/2.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

Page
Statement of Ongoing Contracts - Index
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Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



10

District

 $3,605,753

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $313,847,238  $208,029,141

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $22,998,597

 $201,923,685

 $19,912,076

 $59,499,341

 $9,513,538

 Bid + CCO

 $1,794,637

 $165,765,212

 $18,462,986

 $21,481,408

 $524,898

 Work Comp

District Total:

Work completed this Period:  $3,605,753

-I-

-F-

-S-

-SH-
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